

GOVERNMENT OF TELANGANA
ABSTRACT

NABARD RIDF-XX- Construction of High Level Bridge on Road from Korutlapet Mallareddypet at 5/0 to 5/4 Km Gambhiraopet Mandl Siricilla District- Re-Revised Administrative Sanction- Accorded- Orders-Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.945

Dated:19.11.2016

Read the following:-

1. G.O.Ms.No.221,PR&RD(Progs.I)Dept., Dt:4.4.2015
2. G.O.Rt.No.287,PR&RD(Progs.II)Dept.,Dt:12.4.2016
3. From the CE,PR, Lr.No.AEE/DEE.III/KRMR/NABARD/
RIDF XXI/2016, Dated: 21.6.2016.

>>>>

ORDER:

In the reference 3rd read above, the Chief Engineer, Panchayat Raj, Hyderabad has stated that Government have accorded Administrative Sanction for Rs.540.00 lakhs, for Construction of High Level Bridge on Road from Korutlapet Mallareddypet at 5/0 to 5/4 Km Gambhiraopet Mandal, Karimnagar District (now Siricilla District) sanctioned under NABARD RIDF XX vide reference 1st read above, also accorded RAS for Rs.800.00 lakhs vide reference 2nd read above.

2. The Chief Engineer, Panchayat Raj, has further stated that, detailed estimates for the above work are prepared and vetted by Sr. Asst.Professor Osmania University and as per the inspection report, submitted by the Superintendent Engineer, Panchayat Raj, Karimnagar and as per observation from the WE, the price escalation is due Hard HDR occurring in foundation, Annular space around footing between gap portion and earth work to be filled with M15 grade of concrete up to rock level and Check-dam provision as per the site conditions based on the vetted and proof checked drawings, and requested the Government to accord Re-Revised Administrative Sanction for Rs.936.00 lakhs (against the Original Administrative Sanction of Rs.540.00 lakhs /Revised Administrative Sanction for Rs.800.00 lakhs for the above work, with permission to execute the work with the same agency by the meeting the additional amount of Rs.1.36 crores from the I&CAD Department in their budget.

3. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for Rs.936.00 lakhs against the Original Administrative Sanction of Rs.540.00 lakhs /Revised Administrative Sanction for Rs.800.00 lakhs for the work "Construction of High Level Bridge on Road from Korutlapet Mallareddypet at 5/0 to 5/4 Km Gambhiraopeta (M) Karimnagr District(now in Siricilla District due to re-organization of Districts) sanctioned under NABARD XX with permission to execute the work with the same Agency duly meeting the additional amount of Rs.1.36 crores from the I&CAD Department in their budget subject to condition to proceed with design, estimate as per the norms to be given by the I&CAD Department.

(PTO)

::2::

4. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action.

5. This order issues with the concurrence of the Finance (PF) Department vide their U.O.No.13108/324/PF/2016, dated:01.11.2016

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

S.P.SINGH

SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Chief Engineer, Panchayat Raj, Hyderabad.

Copy to:

The Account General, Telangana, Hyderabad.

The District Treasury Officer, Siricilla District.

The OSD to Hon'ble Min.(PR&RD)

Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER